ServiceNow Based Employee Laptop Request Application

Team ID: SWUID2026190373

Date: 07 September 2026

Project Planning Logic

A Sprint is a fixed period during which the team completes a planned set of tasks.

An Epic is a major functional requirement that is divided into smaller user stories.

A User Story is a small, implementable requirement that contributes to an Epic.

Story Points represent the relative effort required to complete a user story.

Story Point Scale

1 – Very Easy task

2 – Easy task

3 – Moderate task

5 – Difficult task

Sprint 1 – Service Catalog and Request Form

Epic 1: Employee Service Catalog Setup

Create Employee Service Catalog (USN1) – 2

Create Laptop Request Record Producer (USN2) – 3

Configure request variables and field mapping (USN3) – 3

Configure catalog visibility and access (USN4) – 2

Total Story Points in Sprint 1 = 2 + 3 + 3 + 2 = 10

Sprint 2 – Approval and Automation

Epic 2: Approval Workflow Automation

Configure manager approval process (USN5) – 5

Update request status based on approval decision (USN6) – 3

Configure approval and rejection email notifications (USN7) – 3

Test end-to-end request processing (USN8) – 3

Total Story Points in Sprint 2 = 5 + 3 + 3 + 3 = 14

Total Story Points and Velocity

Sprint 1 = 10 Story Points

Sprint 2 = 14 Story Points

Total Story Points = 24

Number of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 24 / 2 = 12 Story Points per Sprint

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Team ID: SWUID2026190373
Date: 07 September 2026

Project Name: ServiceNow Based Employee Laptop Request Application

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Employee Service Catalog	USN-1	As an employee, I can access the Employee Service Catalog to request a laptop.	2	High
Sprint-1	Employee Service Catalog	USN-2	As an employee, I can submit a laptop request through a Record Producer.	3	High
Sprint-1	Request Form	USN-3	As an employee, I can provide requester, email, date, description, status, reason, request type, and manager details.	3	High
Sprint-1	Request Form	USN-4	As an administrator, I can map Record Producer variables to the Laptop Request Form table fields.	2	High
Sprint-2	Approval Workflow	USN-5	As a manager, I can approve or reject an	5	High

			employee laptop request.		
Sprint-2	Workflow Automation	USN-6	As the system, I can update the request status automatically after the approval decision.	3	High
Sprint-2	Notifications	USN-7	As an employee, I receive email notifications when my request is approved or rejected.	3	Medium
Sprint-2	Testing	USN-8	As an administrator, I can test the complete request, approval, status update, and notification process.	3	High

Project Tracker, Velocity and Burndown Planning

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days	07 Sep 2026	12 Sep 2026	10	12 Sep 2026
Sprint-2	14	6 Days	14 Sep 2026	19 Sep 2026	14	19 Sep 2026

Velocity

Average team velocity = Total Story Points Completed / Number of Sprints

Average velocity = 24 / 2 = 12 Story Points per Sprint

Burndown Chart

The burndown chart can be used to track the remaining story points across Sprint 1 and Sprint 2 for the ServiceNow Based Employee Laptop Request Application.